

<<建筑施工计划与进度>>

图书基本信息

书名：<<建筑施工计划与进度>>

13位ISBN编号：9787302095774

10位ISBN编号：7302095779

出版时间：2004-10

出版时间：清华大学出版社

作者：欣泽

页数：321

版权说明：本站所提供下载的PDF图书仅提供预览和简介，请支持正版图书。

更多资源请访问：<http://www.tushu007.com>

<<建筑施工计划与进度>>

内容概要

建设管理原是我国土木工程专业中重的方向，许多土木类院系设有该专业，近年不少综合性大学也设置了该专业。

随着我国加入WTO、中国企业角逐国际工程、国外建筑企业挤入中国市场，使得建设管理专业教育必须提供从内容到语言上能够与国际建筑业接轨的课程。

鉴于这种趋势，清华大学出版社秉承在引进国外原版教材方面的领先地位，与全球高等教育出版巨擘——美国培生教育出版集团——合作，经过清华大学建设管理系专家评审，精选出这套“国外大学优秀教材——建设管理系列（影印版）”教材。

“国外大学优秀教材——建设管理系列（影印版）”适合作为建设管理专业、相关经济类专业和土木工程专业的原版教材，以及具有较好英文基础和专业背景、渴望了解国外相关领域知识的企业界人士学习使用。

<<建筑施工计划与进度>>

书籍目录

INTRODUCTTON Bar charts shortcomings of bar charts value of bar charts reasons for planning and schedling in constructionCHAPTER1 DEVELOPING A NETWORK MODEL steps in building a network model defining activities ordering activities drawing the network diagram assigning durations to activities assigning resources and costs calculating early and late start/finish times scheduling actvity start/finish times final comments review questionsCHAPTER 2 DEVELOPLNG AN ARROW-DIAGRAM NETWORKCHAPTER 3 PERFORMING TIME CALCULATIONS WITH ARROW DIAGRAMSCHAPTER 4 PRECEDDNC E DIAGRAMSCHAPTER 5 DETERMINING A CTIVITY DURATIONSCHAPTER 6 TIME IN CONTRACT PROVISIONSCHAPTER 7 RESOURCE ALLOCATION AND RECOURSE LEVELINGCHAPTER 8 MONEY AND NETWORK SCHEDULESCHAPTER 9 PROJECT MONITORING AND CONTROLCHAPTER 10 COMPUTER SCHEDULINGCHAPTER 11 EARNED VALUE A MEANS FOR INTEGRATING COSTS AND CSCHEDULECHAPTER 12 THE IMPACT OF SCHEDULING DECISIONS ON PRODUCTIVITYCHAPTER 13 CPM IN DISPUTE RESOLUTION AND LITIGATION CHAPTER 14 SHORT-INTERUAL SCHEDULESCHAPTER 15 LINEAR SCHEDULING CHAPTER 16 PERT:PROGRAM EVALUATION AND REVIEW TECHNIQUEREFFRENCESADDITIONAL REFERENCESINDEX

<<建筑施工计划与进度>>

版权说明

本站所提供下载的PDF图书仅提供预览和简介，请支持正版图书。

更多资源请访问:<http://www.tushu007.com>